COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 23/ 2020

ESTI MATE SUMVARY 14: 09: 29
CONTI D C20518 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 20518- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 26.0 DAYS TI ME ALLOW 120 WORK DAYS
SH 59 SEI BERT TO COPE PERCENT TIME:  21.67 ORI G TI ME ALLON 120 WORK DAYS
PRQJECT NO. STA059A- 036
SH 59 SEI BERT TO COPE
NAME OF ROAD:
PROQJECT COUNTI ES: KI T CARSON WASHI NGTON
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PER OD ENDI NG 06/ 20/ 2020 DATE TIME STARTED 05/13/2020
220 EDWARDS AVENUE DATE LET 02/ 06/ 2020 DATE WORK BEGAN 05/ 13/2020
DATE AWARDED 02/ 21/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/13/2020 DATE ACCEPTED
STERLI NG CO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/ 13/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 14,170, 798.25 PARTI Cl PATI NG $ 49, 000. 00 $ 0.00
AWARD PRQJECT AMT:  $ 12,072, 994.45 NON- PARTI CI PATI NG 836, 898. 96 687, 605. 96
PERCENT COMPLETE: 6. 25% TOTAL EARNI NGS 885, 898. 96 687, 605. 96
FUNDS AVAI LABLE: $ 13,284,899.29 STOCKPI LED MATERI ALS 1,937, 788. 66 1,937, 788. 66
GROSS EARNI NGS 2,823, 687. 62 2,625, 394. 62
TOTAL CLAI M5 $ 0.00 RETAI NAGE -21,297.18 -15, 348. 39
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,802, 390. 44 2,610, 046. 23
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,802, 390. 44 2,610, 046. 23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,610, 046. 23

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20518-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0002 14: 09: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 176. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0010 202-00220 Renoval of Asphalt Mat 2,219. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 5, 437. 000 1, 855. 800
Sy 2,531. 000 13,287.75
5. 25000 4, 386. 800 23,030.70
0020 202-00810 *Renoval of Gound Sign 20. 000 0. 000
EACH 0. 000 0. 00
102. 00000 0. 000 0. 00
0025 202-01130 *Renoval of Guardrail Type 3 675. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0030 202-01300 *Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
354. 00000 0. 000 0. 00
0035 203-00050  *Unsuitable Material 1, 479. 000 0. 000
cY 0. 000 0. 00
15. 50000 0. 000 0. 00
0040 203-00060  *Enbanknment Material (Conplete In Place) 10, 126. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0. 00
0045 208-00002 *Erosion Log Type 1 (12 Inch) 200. 000 134. 600
LF 0. 000 0. 00
5. 00000 134. 600 673. 00
0050 208-00035 *Aggregate Bag 200. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0055 208- 00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00

2, 050. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00075

0065

208- 00103

0070

208- 00105

0075

208- 00106

0080

208- 00107

0085

210- 00011

0090

210- 00012

0095

210- 00090

0100

212-00006

0105

212-00032

0110 216-00201

C20518

20518-BID
STAO059A- 036

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Pre-fabricated Vehicle Tracking Pad 1. 000
EACH
2, 800. 00000
Renoval and Disposal of Sedinment (Labor) 24.000
HOUR
46. 00000
Renoval and Di sposal of Sedinment (Equipnent) 8. 000
HOUR
85. 00000
Sweepi ng (Sedi ment Renoval ) 20. 000
HOUR
127. 00000
Renoval of Trash 24. 000
HOUR
61. 00000
*Reset Mailbox Structure (Type 1) 10. 000
EACH
306. 00000
*Reset Mail box Structure (Type 2) 3. 000
EACH
381. 00000
*Reset Delineator 356. 000
EACH
15. 00000
*Seedi ng (Native) 0. 200
ACRE
1, 200. 00000
*Soi | Conditioning 0. 200
ACRE
3, 000. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 000. 000
Cl ass

SY

3. 55000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 06/ 23/ 2020

2,800

635.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:09: 29

AMOUNT

2,800

635.

00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20518-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0002 14: 09: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 304-06007  *Aggregate Base Course (Cl ass 6) 493. 000 0. 000
cY 0. 000 0. 00
134. 00000 0. 000 0. 00
0120 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 294. 000 0. 000
TON 0. 000 0. 00
176. 00000 0. 000 0.00
0125 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 85, 737. 000 0. 000
TON 0. 000 0. 00
98. 25000 0. 000 0. 00
0125 MATERI AL ALLOWANCE 5/ 8" Aggregate 0. 000
TON 48, 896. 150 555, 511. 12
11. 36104 48, 896. 150 555, 511. 12
0125 MATERI AL ALLOWANCE Crusher Fi nes 0. 000
TON 85, 696. 630 484,172. 25
5. 64984 85, 696. 630 484, 172. 25
0125 MATERI AL ALLOMANCE Washed Sand 0. 000
TON 54, 224.576 182,997. 10
3.37480 54, 224.576 182,997. 10
0125 MATERI AL ALLOWANCE Natural Sand 0. 000
TON 85, 736. 998 163, 384.71
1. 90565 85, 736. 998 163, 384. 71
0125 MATERI AL ALLOMANCE 3/8" RAP 0. 000
TON 84, 218. 490 551, 022. 21
6. 54277 84, 218. 490 551, 022. 21
0130 411-10255 Emulsified Asphalt (Sl ow Setting) 41, 988. 000 0. 000
GAL 0. 000 0. 00
1. 90000 0. 000 0. 00
0135 507-00400 Bi t um nous Sl ope and Ditch Paving (Asphalt) 27.000 0. 000
TON 0. 000 0. 00
385. 00000 0. 000 0.00
0140 603-10180 *18 Inch Corrugated Steel Pipe 16. 000 0. 000
LF 0. 000 0. 00

138. 00000 0. 000 0. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20518-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0002 14: 09: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0145 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 1, 000. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0150 606-01370 *Transition Type 3G 16. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0155 606-02005 *End Anchorage (Fl ared) 16. 000 0. 000
EACH 0. 000 0. 00
2,240. 00000 0. 000 0. 00
0160 609-60011 Curb Type 6 (Section M 150. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0165 612-00111 *Del i neator (Drivable)(Type 1) 298. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0170 612-00113 *Delineator (Drivable)(Type I11) 30. 000 0. 000
EACH 0. 000 0. 00
71.00000 0. 000 0. 00
0175 614-00011 *Sign Panel (Class I) 320. 000 0. 000
SF 0. 000 0. 00
20. 25000 0. 000 0. 00
0180 614-00012 *Sign Panel (Class Il) 18. 000 0. 000
SF 0. 000 0. 00
25. 50000 0. 000 0. 00
0185 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 32.000 0. 000
EACH 0. 000 0. 00
255. 00000 0. 000 0. 00
0190 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 0. 000
Sli pbase
EACH 0. 000 0. 00
383. 00000 0. 000 0. 00
0195 615- 00050 Embanknent Protector Type 5 6. 000 0. 000
EACH 0. 000 0. 00

1, 500. 00000 0. 000 0. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20518-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0002 14: 09: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 625-00000 *Construction Surveying 1. 000 0. 250
LS 0. 160 6, 880. 00
43, 000. 00000 0.410 17, 630. 00
0205 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 175, 993. 00
703, 972. 00000 0. 250 175, 993. 00
0210 626-01114  *Public Information Managenent (Tier V) 257. 000 10. 000
DAY 28. 000 952. 00
34. 00000 38. 000 1, 292. 00
0215 627-00008 *Modi fi ed Epoxy Pavement Marking 2, 035. 000 0. 000
GAL 0. 000 0. 00
87. 00000 0. 000 0. 00
0220 627-00013 *Paverent Marking Paint (H gh Build) 2,222.000 89. 900
GAL 41. 300 1,693. 30
41. 00000 131. 200 5,379. 20
0225 627-30405 *Pref ormed Thernopl astic Pavenment Marking 138. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0230 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 118. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0235 629-01031 *Survey Monunment (Type 3A) 3.000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0. 00
0240 630- 00000 *Fl aggi ng 2,140. 000 25. 000
HOUR 21. 000 651. 00
31. 00000 46. 000 1, 426. 00
0245 630- 00007 *Traffic Control Inspection 52. 000 1. 000
DAY 9. 000 7,380.00
820. 00000 10. 000 8, 200. 00
0250 630-00012 *Traffic Control Management 120. 000 7.000
DAY 19. 000 28, 595. 00

1, 505. 00000 26. 000 39, 130. 00



CONTI D

ROADWAY

CAT NO0200

0255 630-80001

0260

630- 80338

0265

630- 80341

0270

630- 80342

0275

630- 80343

0280

630- 80344

0285

630- 80350

0290

630- 80355

0295

630- 80360

0300

630- 80380

0305 630-80520

C20518

20518-BID
STAO059A- 036

| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 M D) (Tenporary)

*Construction Traffic Sign (Panel Size A

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
1, 000. 00000
4. 000
EACH
770. 00000
24. 000
EACH
82. 00000
98. 000
EACH
87. 00000
16. 000
EACH
92. 00000
528. 000
SF
26. 00000
36. 000
EACH
15. 00000
2.000
EACH
6, 150. 00000
95. 000
EACH
22. 00000
200. 000
EACH
10. 00000
7.000
DAY

7,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

2.000
0. 000
2.000

7.000
5. 000
12.000

21.000
8.500
29. 500

2.000
4.000
6. 000

264. 000
0. 000
264. 000

5. 000
5. 000
10. 000

1. 000
0. 000
1.000

44.500
3. 000
47.500

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 06/ 23/ 2020

410.

739.

368.

75.

66.

.00

.00

00

50

00

.00

00

.00

00

.00

.00

14:09: 29

AMOUNT

2,000

1, 540.

984.

2,566

552.

6, 864

150.

6, 150

1, 045.

200.

00

00

00

50

00

00

00

00

00

00

.00



CONTI D C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20518-BI D
PRQIECT STAO059A- 036 ESTI MATE NO 0002
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0310 630-86810 *Traffic Signal (Tenporary) 2.000
EACH
16, 000. 00000
0315 700-70010 F/ A M nor Contract Revisions 910, 000. 000
FA
1. 00000
0320 700-70016 F/ A Fuel Cost Adjustment 121, 988. 630
F A
1. 00000
0325 700-70018 F/ A Roadway Snpot hness | ncentive 352, 383. 000
FA
1. 00000
0330 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 301, 955. 000
F A
1. 00000
0335 700-70025 F/ A Quality Incentive Paynent 324, 085. 860
FA
1. 00000
0340 700- 70035 F/ A Hi gh Speed Internet 1, 000. 000
F A
1. 00000
0345 700-70042 F/ A Railroad Fl aggi ng 5, 000. 000
FA
1. 00000
0350 700-70111 Project First Program 0. 000
F A
1. 00000
0355 700-70380 F/ A Erosion Control 2, 000. 000
FA
1. 00000
CAT 0200

Page 8
ESTI MATE RUN 06/ 23/ 2020
14:09: 29

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

1. 000
0. 000 0.00

1. 000 16, 000. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

CURRENT AMI $13,098,922.69% 2,177,612.94$ 2, 251, 327.79



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20518-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0002 14: 09: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-F

0360 202-00029  *Renpval of Gabion 78. 000 62. 500
cY 15. 500 945. 50
61. 00000 78. 000 4,758. 00
0365 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 651. 700 651. 700
SY 0. 000 0. 00
16. 50000 651. 700 10, 753. 05
0370 202-00425 *Renpoval of Bridge Railing 258. 000 0. 000
LF 0. 000 0.00
31. 00000 0. 000 0. 00
0375 202- 00453 *Renmpval of Portions of Present Structure (Cl ass 2) 33. 000 19. 100
5% 0. 000 0. 00
340. 00000 19. 100 6, 494. 00
0380 202-00460 *Renpval of Portions of Present Structure (Class 3) 0. 000 0. 000
Sy 0. 000 0.00
880. 00000 0. 000 0. 00
0385 202-00504  *Renpval of Expansion Device 73. 000 36. 500
LF 0. 000 0. 00
127. 00000 36. 500 4,635. 50
0390 202-00505 *Renoval of Portions of Present Structure 16. 000 12.100
SF 0. 000 0.00
269. 00000 12. 100 3, 254.90
0395 203-00000 *Uncl assified Excavation 2, 260. 000 1, 163. 000
(14 1, 097. 000 24,134.00
22. 00000 2, 260. 000 49, 720. 00
0400 210-00530  *Rebuild Portions of Present Structure 16. 000 12.100
SF 0.000 0.00
218. 00000 12. 100 2,637.80
0405 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 103. 000 0. 000
TON 0. 000 0. 00
98. 25000 0. 000 0.00
0405 MATERI AL ALLOWANCE Natural Sand 0. 000
TON 102. 999 196. 28

1. 90565 102. 999 196. 28



CONTI D

C20518

20518-BID
STAO059A- 036

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 06/ 23/ 2020

CAT NO0300

0410

0415

0420

0425

0430

0435

0440

0445

0450

0455

408-01100

420- 00102

506- 00224

515- 00120

515- 00400

601- 03057

601- 51005

602- 00000

606- 11010

619- 30480

G 25-F

Seal ant

*Joi nt

*Geotextile (Erosion Control) (Cass 1)

*Riprap (24 Inch)

*\Wat er proofi ng (Menbrane)

*Concrete Seal er

*Concrete Class DR

*Gal vani ¢ Anodes

*Rei nforcing Steel

*Bridge Rail

Type 10R

*6 Inch Gal vani zed Pipe

ESTI MATE NG 0002 14: 09: 29
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
163. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
2, 069. 600 0. 000
sY 2, 069. 600 4,139. 20
2. 00000 2, 069. 600 4,139. 20
2, 408. 400 0. 000
oY 1,806.300 258, 300. 90
143. 00000 1, 806. 300 258, 300. 90
648. 000 0. 000
sy 0. 000 0. 00
17. 50000 0. 000 0. 00
46. 000 0. 000
sy 0. 000 0. 00
13. 75000 0. 000 0. 00
14. 000 0. 000
oY 4. 860 9, 525. 60
1, 960. 00000 4. 860 9, 525. 60
153. 000 96. 000
EACH 0. 000 0. 00
39. 00000 96. 000 3, 744. 00
706. 000 143. 800
LB 0. 000 0. 00
2. 25000 143. 800 323.55
258. 000 0. 000
LF 0. 000 0. 00
132. 00000 0. 000 0. 00
9. 000 0. 000
LF 0. 000 0. 00
391. 00000 0. 000 0. 00
CAT0300 CURRENT AMI $ 549,279.20$  297,241.48% 358, 482.78



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20518-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0002 14: 09: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 25-C

0460 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 868. 900 868. 900
SY 0. 000 0.00
16. 50000 868. 900 14, 336. 85
0465 202-00425 *Renoval of Bridge Railing 396. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0470 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 92. 200 0. 000
SY 92. 200 31, 348. 00
340. 00000 92. 200 31, 348. 00
0475 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 0. 000 0. 000
5% 0. 000 0. 00
880. 00000 0. 000 0. 00
0480 202-00504 *Renpoval of Expansion Device 68. 000 0. 000
LF 68. 000 8, 636. 00
127. 00000 68. 000 8, 636. 00
0485 202-00505 *Renpval of Portions of Present Structure 24.000 0. 000
SF 0. 000 0. 00
269. 00000 0. 000 0. 00
0490 206- 00065 *Structure Backfill (FlowFill) 0. 800 0. 000
cY 0. 800 584. 00
730. 00000 0. 800 584. 00
0495 210-00530  *Rebuild Portions of Present Structure 24.000 0. 000
SF 0. 000 0. 00
218. 00000 0. 000 0. 00
0500 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 137. 000 0. 000
TON 0. 000 0.00
98. 25000 0. 000 0. 00
0500 MATERI AL ALLOMANCE Nat ural Sand 0. 000
TON 136. 998 261. 07
1. 90565 136. 998 261.07
0505 408-01100 *Joi nt Seal ant 154. 000 0. 000
LF 0. 000 0. 00

28. 00000 0. 000 0. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20518-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0002 14: 09: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 25-C

0510 515-00120  *Waterproofing (Menbrane) 866. 000 0. 000
Sy 0. 000 0.00
17. 50000 0. 000 0. 00
0515 515-00400 *Concrete Seal er 70. 000 0. 000
SY 0. 000 0. 00
13. 75000 0. 000 0. 00
0520 601-03057 *Concrete Cass DR 12.930 0. 000
cY 12.930 25, 342. 80
1, 960. 00000 12.930 25,342. 80
0525 601-51005 *@Gal vani ¢ Anodes 388. 000 0. 000
EACH 388. 000 15, 132. 00
39. 00000 388. 000 15, 132. 00
0530 602-00000 *Rei nforcing Steel 283.700 0. 000
LB 283. 700 638. 33
2.25000 283. 700 638. 33
0535 606-11010 *Bridge Rail Type 10R 396. 000 0. 000
LF 0. 000 0. 00
132. 00000 0. 000 0. 00
0540 619-30480 *6 Inch Gal vani zed Pi pe 12. 000 0. 000
LF 0. 000 0.00
391. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI $  210,835.73$ 81,942.20% 96, 279. 05
CAT NO0302 G 25-G

0545 202- 00246 *Rermoval of Asphalt Mat (Pl aning) (Special) 388. 000 0. 000
Sy 387. 300 6, 390. 45
16. 50000 387.300 6, 390. 45
0550 202-00425 *Renpoval of Bridge Railing 249. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0555 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 50. 000 0. 000
5% 0. 000 0. 00

340. 00000 0. 000 0.00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20518-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0002 14: 09: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 G 25-G

0560 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 12. 000 0. 000
SY 0. 000 0. 00
880. 00000 0. 000 0. 00
0565 202- 00500 *Renpval of Portions of Present Structure 2.000 0. 000
EACH 0. 000 0. 00
5, 900. 00000 0. 000 0. 00
0570 403-34751  *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 62. 000 0. 000
TON 0. 000 0. 00
98. 25000 0. 000 0. 00
0570 MATERI AL ALLOMNCE Nat ural Sand 0. 000
TON 62. 000 118. 15
1. 90565 62. 000 118. 15
0575 408-01100 *Joi nt Seal ant 56. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0580 515-00120  *Waterproofing (Menbrane) 388. 000 0. 000
SY 0. 000 0. 00
17. 50000 0. 000 0. 00
0585 515-00400 *Concrete Seal er 67. 000 0. 000
SY 0. 000 0. 00
13. 75000 0. 000 0. 00
0590 601-03057 *Concrete Class DR 8. 000 0. 000
cY 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0595 601-51005 *Gal vani ¢ Anodes 135. 000 0. 000
EACH 0. 000 0. 00
39. 00000 0. 000 0. 00
0600 602-00000 *Rei nforcing Steel 439. 000 0. 000
LB 0. 000 0. 00
2.25000 0. 000 0. 00
0605 606-11010 *Bridge Rail Type 10R 249. 000 0. 000
LF 0. 000 0. 00

132. 00000 0. 000 0. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20518-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0002 14: 09: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 G 25-G

0610 619-30320 *4 Inch Gal vani zed Pipe 6. 000 0. 000
LF 0. 000 0.00
355. 00000 0. 000 0. 00
0615 619-30480 *6 Inch Gal vani zed Pi pe 6. 000 0. 000
LF 0. 000 0. 00
391. 00000 0. 000 0.00
CAT 0302 CURRENT AMT $ 128,128.50 % 6,508.60 % 6, 508. 60

CAT NO0303 G 25-H

0620 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 415. 400 0. 000
SY 415. 400 6, 854. 10
16. 50000 415. 400 6, 854. 10
0625 202-00425 *Rermoval of Bridge Railing 312. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0630 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 39. 500 0. 000
SY 39. 500 13, 430. 00
340. 00000 39.500 13, 430. 00
0635 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 12. 400 0. 000
SY 12. 400 10, 912. 00
880. 00000 12. 400 10, 912. 00
0640 202-00500 *Renpval of Portions of Present Structure 2.000 0. 000
EACH 2.000 11, 800. 00
5, 900. 00000 2.000 11, 800. 00
0645 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 66. 000 0. 000
TON 0. 000 0. 00
98. 25000 0. 000 0. 00
0645 MATERI AL ALLOWANCE Natural Sand 0. 000
TON 65. 998 125. 77
1. 90565 65. 998 125.77
0650 408-01100 *Joi nt Seal ant 56. 000 0. 000
LF 0. 000 0. 00

28. 00000 0. 000 0.00



CONTI D:

C20518
20518-BID
STAO059A- 036

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 15
ESTI MATE RUN 06/ 23/ 2020
14:09: 29

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0303

0655 515-00120

0660

515- 00400

0665

601- 03057

0670

601-51005

0675

602- 00000

0680

606-11010

0685 619-30320

CAT NO0400

0690 620-00002

0695 620-00012

0700 620-00020

G 25-H

*\Wat er proof i ng (Menbrane)

*Concrete Seal er

*Concrete O ass DR

*@Gal vani ¢ Anodes

*Rei nforcing Steel

*Bridge Rail

Type 10R

*4 Inch Gal vani zed Pi pe

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
416. 000
5%
17. 50000
84. 000
%
13. 75000
6. 040
cy
1, 960. 00000
168. 000
EACH
39. 00000
256. 500
LB
2. 25000
312. 000
LF
132. 00000
15. 000
LF
355. 00000
CAT 0303  CURRENT AMT $
1. 000
EACH
20, 000. 00000
1. 000
EACH
20, 000. 00000
1. 000
EACH
9, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 040
. 040

11, 838. 40

11, 838. 40

. 000
. 000
. 000

6, 552. 00

6, 552. 00

. 000
. 500
. 500

577.13

577.13

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

134,632.13 % 62,089.40% 62, 089.

. 000
. 000
. 000

.00

20, 000. 00

. 000
. 000
. 000

.00

20, 000. 00

. 000
. 000 .00
. 000 9, 000.

14,170,798.25% 2,625,394.62$ 2, 823, 687.



